Sr.No	Start Date	End Date	Task	Done By
			HireUp - Daily Report	
1	19/07/21	23/07/21	**Project Report** • Introduction • Objective • Context level diagram • First level DFD • ERD	Both (Ashish & Nikhil)
2	28/08/21	31/07/21	HireUp Index page and contact form	Ashish
3	1/8/2021	3/8/2021	**Project Report:** • Requirement Gathering • Data Dictionary	Both (Ashish & Nikhil)
4	8/8/2021	15/8/21	**Registration and Login Module** 1. Sign Up 2. Login 3. Forget Password 4. Reset Password	Ashish
5	18/8/21	28/8/21	**User Module** 1. User Dashboard 2. User View Details 3. User Settings 4. View Generated Resume	Both (Ashish & Nikhil)
6	31/8/21	5/9/2021	**Admin Module** 1. Admin Dashboard 2. Admin View Students record 3. Admin maintian students placement details 4. Admin view contacts messages	Ashish
7	6/9/2021	10/9/2021	**Project Report:** • Hardware & Software Requirement • Functional & Non-Functional Rquirement • Updated Requirement Gathering • Updated Data Dictinary • User Interface Design • Future Enhancement	Both (Ashish & Nikhil)